Project Plan



Activity	Start	Duration	% finished Weeks			
			1 2 3	3 4 5	6 7	7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25
Initial Research	1	4	100%			
Proposal Writing	4	4	75%			
Literature Review	7	2	25%			
Technology Analysis	8	2	0%			
Implementation	10	7	0%			
Experiment Preparation	n 17	1	0%			
Experiment Execution	18	1	0%			
Experiment Analysis	19	2	0%			
Thesis Finalisation	21	4	0%			
Thesis Presentation	25	1	0%			

Begin: 09.10.17

End: 29.03.18