Project Plan



Activity	Start	Duration	% finished We	eks																				
			1	2 3	4	5	6	7	8	9	10	11 1	2 1	3 14	l 15	16	17	18	19	20	21	22	23 2	24 25
Initial Research	1	4	100%																					
Proposal Writing	4	4	75%																					
Literature Review	7	2	25%																					
Technology Analysis	8	2	0%																					
Implementation	10	7	0%																					
Experiment Preparation	n 17	1	0%																					
Experiment Execution	18	1	0%																					
Experiment Analysis	19	2	0%																					
Thesis Finalisation	21	4	0%																					
Thesis Presentation	25	1	0%																					

Begin: 09.10.17

End: 29.03.17